Rpt-ID: RCPESPRJ Georgia Date: 01/05/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0015 Pay Period: 12/06/2014
to 12/19/2014

Contract Location: Time Allowed: 1147 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 530 Days
Percent Time: 46.21
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/27/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,332,062.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $20,280,767.85
Percent Complete 22.98%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,332,062.56 $24,167,218.37| $20,280,767.85 22.98% $405,793.53

Chief Engineer
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12/06/2014
to 12/19/2014

Project Number:

Federal State Project Number:

0008406

SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,051,294.71
$6,051,294.71

$6,051,294.71

$6,051,294.71

Prev to Date

$0.00
$5,645,501.18
$5,645,501.18

$0.00

$0.00 $0.00

$5,645,501.18
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,645,501.18

Total Payable:

This Estimate

$0.00
$405,793.53
$405,793.53
$0.00
$405,793.53
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$405,793.53
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Pay Period:

12/06/2014

to 12/19/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 457
746462.270 .007
464 $5,225.24 $346,358.49
CSNHS-0008-00(406)
1025 210-0100 GRADING COMPLETE - LS 1.000 410
2771632.220 .020
430 $55,432.64 $1,191,801.85
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 15,112.230
17.270 4,695.240
19,807.470 $81,086.79 $342,075.01
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 7,391.067
31.760 563.500
7,954.567 $17,896.76 $252,637.05
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 555.800
58.090 248.550
804.350 $14,438.27 $46,724.69
1210 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 850.000 .000
23.830 100.000
100.000 $2,383.00 $2,383.00
1220 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 34.000 .000
387.350 4.000
4.000 $1,549.40 $1,549.40
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 4.000
398.900 4.000
8.000 $1,595.60 $3,191.20
Category Amount: $179,607.70 $2,186,720.69
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Pay Period: 12/06/2014
to 12/19/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2010 163-0300 CONSTRUCTION EXIT EA 55.000 30.750
1188.570 .750
31.500 $891.43 $37,439.96
2040 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 36,070.000 2,788.000
0.250 37.000
2,825.000 $9.25 $706.25
2055 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 55.000 4.000
894.070 2.000
6.000 $1,788.14 $5,364.42
2060 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 288.000 31.000
45.000 17.000
48.000 $765.00 $2,160.00
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 14.000
100.000 1.000
15.000 $100.00 $1,500.00
Category Amount: $3,553.82 $47,170.63
Category Number: (0060 WATERLINE
6000 500-3101 CLASS A CONCRETE cYy 400.000 164.361
267.570 7.000
171.361 $1,872.99 $45,851.06
6005 600-0001 FLOWABLE FILL cYy 300.000 126.013
215.940 8.000
134.013 $1,727.52 $28,938.77
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00

STEEL, 18 IN DIA, 0.250 IN THK
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Contract ID: B14564-13-000-0 Estimate Number: 0015 Pay Period: 12/06/2014
to 12/19/2014
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 591.000
20.240 255.000
846.000 $5,161.20 $17,123.04
CLASS 200,SDR 21, PVC
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 4,832.000
58.910 10.000
4,842.000 $589.10 $285,242.22
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 12,994.000
97.300 .000
12,994.000 $.00 $1,264,316.20
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 26.000
929.350 1.000
27.000 $929.35 $25,092.45
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6090 670-2160 GATE VALVE, 16 IN EA 13.000 9.000
6025.110 2.000
11.000 $12,050.22 $66,276.21
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
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Contract ID: B14564-13-000-0 Estimate Number: 0015

Date: 01/05/2015
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Pay Period: 12/06/2014
to 12/19/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 470.000
6.100 .000
470.000 $.00 $2,867.00
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,160.000
2.350 .000
1,160.000 $.00 $2,726.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
Category Amount: $22,330.38 $1,985,716.45
Category Number: (0010 ROADWAY
6175 158-1000 TRAINING HOURS HR 7,000.000 .000
0.800 520.000
520.000 $416.00 $416.00
6250 624-0400 SOUND BARRIER, TYPE- SF 9,340.000 .000
29.980 6,660.350
6,660.350 $199,677.29 $199,677.29
C
9050 210-0250 UNDERCUT EXCAVATION CcYy .000 .000
7.500 27.778
27.778 $208.34 $208.34
Category Amount: $200,301.63 $200,301.63

Project Total Amount:

$405,793.53

$6,051,294.71



